

Exterior Painting and Landscaping Proposal

Date: May 4, 2026

Project: Property Maintenance, Exterior Painting, and Landscaping

Prepared By: Maintenance Department

1. Executive Summary

This proposal outlines the scope of work, estimated costs, and execution plan for the exterior painting and landscaping improvements across the property. The project aims to enhance the aesthetic appeal, safety, and structural integrity of the premises through targeted painting, concrete repair, and comprehensive landscaping.

2. Scope of Work

The project is divided into three primary phases: Exterior Painting, Concrete & Trip Hazard Repair, and Landscaping & Erosion Control.

Phase 1: Exterior Painting

- Wilmington Fence (Sections 1, 2, and 3):** Complete scraping of existing peeling paint, application of high-quality primer, and repainting of both sides of the fence to ensure long-lasting weather resistance.
- Buildings J, K, and L:** Comprehensive exterior painting of the designated buildings, including surface preparation and application of premium exterior paint.

Phase 2: Concrete & Trip Hazard Repair

- **Trip Hazard Mitigation:** Identify, repair, and grind all cement trip hazards across the property walkways to ensure pedestrian safety and compliance.
- **Patio Slab Repair:** Repair cracked patio slabs on all first-floor tenant porches to restore structural integrity and appearance.

Phase 3: Landscaping & Erosion Control

- **Decomposed Granite Installation:** Spread decomposed granite throughout the entire property to improve aesthetics and provide durable ground cover.
- **Erosion Mitigation:** Fill and grade all areas of erosion to prevent future soil displacement and water pooling.
- **Playgrounds and Plant Boxes:** Fill and level all playgrounds, plant boxes, and areas immediately surrounding all buildings with appropriate materials.

3. Estimated Costs

The following estimates are based on recent contractor rates for similar scopes of work across the property.

Service Category	Description	Estimated Cost
Exterior Painting (Fence)	Scrape, prime, and repaint Wilmington Fence (Sections 1-3)	\$11,424.00
Exterior Painting (Buildings)	Paint Buildings J, K, and L	\$10,800.00
Concrete Repair	Grind trip hazards and repair first-floor patio slabs	\$6,216.00
Landscaping	Spread decomposed granite, fill erosion areas, playgrounds, and plant boxes	\$4,624.00
General Maintenance	Miscellaneous general maintenance services	\$136.00
Total Estimated Cost		\$33,200.00

Note: These figures represent estimated labor costs based on historical contractor billing. Material costs may be billed separately depending on the final contractor agreements.

4. Project Timeline

The proposed work is expected to be completed in a phased approach to minimize disruption to tenants.

- **Phase 1 (Painting):** Estimated duration of 4-6 weeks, weather permitting.
- **Phase 2 (Concrete Repair):** Estimated duration of 2-3 weeks.
- **Phase 3 (Landscaping):** Estimated duration of 2-3 weeks.

Work will be scheduled during standard business hours, and tenants will be notified in advance of any work occurring near their units or affecting access to common areas.

5. Conclusion

Approval of this proposal will allow us to proceed with scheduling the contractors and securing the necessary materials. These improvements are vital for maintaining the property's value, ensuring tenant safety, and enhancing the overall curb appeal.